

Launching a Capital Facility Project: A Guide for Healthcare Leaders, Second Edition

Introduction	1
Chapter 1: Phases of the Project Delivery Process	3
Strategic Plan Phase • Project Launch Phase • Design Phase • Construction Phase • Transition and Occupancy Phase	
Chapter 2: Project Launch Phase	11
Launch Gap Analysis • Project Implementation Plan	
Chapter 3: The Project Delivery Team	30
The Internal Team: Organization and Responsibilities • The External Team: Organization and Responsibilities	
Chapter 4: Project Delivery Approaches	46
What Is Integrated Project Delivery? • Selecting the Appropriate IPD Agreement	
Conclusion	57
Suggested Reading	59
Sample Site Evaluation Matrix	60
Sample Master Project Budget	64
Sample Master Project Schedule	67
Acknowledgments	69
About the Author	71