
Introduction 1

Chapter 1: Phases of the Project Delivery Process 3
Strategic Plan Phase • Project Launch Phase • Design Phase • Construction Phase • Transition and Occupancy Phase

Chapter 2: Project Launch Phase 11
Launch Gap Analysis • Project Implementation Plan

Chapter 3: The Project Delivery Team 30
The Internal Team: Organization and Responsibilities • The External Team: Organization and Responsibilities

Chapter 4: Project Delivery Approaches 46
What Is Integrated Project Delivery? • Selecting the Appropriate IPD Agreement

Conclusion 57

Suggested Reading 59

Sample Site Evaluation Matrix 60
Sample Master Project Budget 64
Sample Master Project Schedule 67

Acknowledgments 69

About the Author 71